
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/05/2014

ESTIMATE SUMMARY 10:10:40

CONTID: C19036         ESTIMATE NO: 0021 PROG 2005

PCN: 19036-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK2 PERCENT TIME:

PROJECT NO: IM0703-391                    

TWIN TUNNELS WIDENING CONST-PK2

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 11/25/2014 DATE TIME STARTED 03/12/2013

ONE PLAINVIEW ROAD DATE LET 02/26/2013 DATE WORK BEGAN 03/12/2013

 DATE AWARDED 02/11/2013 DATE TIME STOPPED 06/15/2014

 DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED 06/15/2014

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 03/12/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 45,062,435.95 PARTICIPATING $ $ 103,225.86

AWARD PROJECT AMT: 44,584,716.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

119.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.90%

47,294.89

103,225.86

103,225.86

103,225.86

$

$

$

$

45,015,141.06

0.00

45,015,141.06

3,060.00

45,018,201.06

-668,770.75

0.00

44,349,430.31

0.00

AMOUNT DUE 44,349,430.31 103,225.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 103,225.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

461.0 TIME ALLOW: 4/1/2014 ??:??:??

ORIG TIME ALLOW: 4/1/2014 ??:??:??
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

22,219.521.000

0.00

1.000

L S 

22,219.52000

0010 *Removal of Tree 11.000

0.000

202-00010  
 

5,499.3411.000

0.00

11.000

EACH

499.94000

0015 *Removal of Inlet 10.000

0.000

202-00019  
 

6,110.4010.000

0.00

10.000

EACH

611.04000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

0.000

EACH

1,124.02000

0025 *Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

888.782.000

0.00

2.000

EACH

444.39000

0030 *Removal of Slope and Ditch Paving 339.000

0.000

202-00026  
 

3,200.16339.000

0.00

339.000

SY  

9.44000

0035 *Removal of Pipe 1,041.700

0.000

202-00035  
 

16,917.211,041.700

0.00

1,041.700

LF  

16.24000

0040 *Removal of End Section 7.000

0.000

202-00037  
 

1,555.407.000

0.00

7.000

EACH

222.20000

0045 *Removal of Delineator 223.000

0.000

202-00090  
 

1,251.03223.000

0.00

223.000

EACH

5.61000

0050 *Removal of Asphalt Mat 24,799.000

0.000

202-00220  
 

206,575.6724,799.000

0.00

24,799.000

SY  

8.33000

0055 *Removal of Asphalt Mat (Planing) 2,893.000

0.000

202-00240  
 

19,035.942,893.000

0.00

2,893.000

SY  

6.58000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 28,670.530

0.000

202-00250  
 

56,480.9428,670.530

0.00

28,670.530

SF  

1.97000

0065 *Removal of Light Standard 6.000

0.000

202-00700  
 

4,728.666.000

0.00

6.000

EACH

788.11000

0070 Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

10,189.082.000

0.00

2.000

EACH

5,094.54000

0075 *Removal of Ground Sign 41.000

0.000

202-00810  
 

22,318.3541.000

0.00

41.000

EACH

544.35000

0080 *Removal of Sign Panel 4.000

0.000

202-00821  
 

157.124.000

0.00

4.000

EACH

39.28000

0085 *Removal of Pull Box 4.000

0.000

202-00827  
 

900.724.000

0.00

4.000

EACH

225.18000

0090 *Removal of Traffic Signal Controller Cabinet 1.000

0.000

202-00855  
 

844.401.000

0.00

1.000

EACH

844.40000

0095 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,708.751.000

0.00

1.000

EACH

1,708.75000

0100 *Removal of Fence 2,093.000

0.000

202-01000  
 

1,862.772,093.000

0.00

2,093.000

LF  

0.89000

0105 *Removal of Guardrail Type 3 14,647.000

0.000

202-01130  
 

37,496.3214,647.000

0.00

14,647.000

LF  

2.56000

0110 *Removal of Guardrail Type 7 228.000

0.000

202-01170  
 

5,066.16228.000

0.00

228.000

LF  

22.22000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of End Anchorage 11.000

0.000

202-01300  
 

1,654.7311.000

0.00

11.000

EACH

150.43000

0120 *Unclassified Excavation (Complete In Place) 20,838.700

0.000

203-00010  
 

358,842.4120,838.700

0.00

20,838.700

CY  

17.22000

0125 *Blading 33.400

0.000

203-01500  
 

4,638.2633.400

0.00

33.400

HOUR

138.87000

0130 *Backhoe 129.900

0.000

203-01510  
 

18,039.21129.900

0.00

129.900

HOUR

138.87000

0135 *Backhoe (Special) 62.000

0.000

203-01520  
 

10,332.3062.000

0.00

62.000

EACH

166.65000

0140 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

166.65000

0145 *Truck (Dump) 42.000

0.000

203-01582  
 

4,666.2042.000

0.00

42.000

HOUR

111.10000

0150 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

122.21000

0155 *Potholing 10.000

0.000

203-01597  
 

2,222.0010.000

0.00

10.000

HOUR

222.20000

0160 *Laborer 363.600

0.000

203-02330  
 

16,947.40363.600

0.00

363.600

HOUR

46.61000

0165 *Structure Excavation 1,419.000

0.000

206-00000  
 

28,039.441,419.000

0.00

1,419.000

CY  

19.76000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Structure Backfill (Class 2) 767.000

0.000

206-00200  
 

10,224.11767.000

0.00

767.000

CY  

13.33000

0175 *Erosion Log (12 Inch) 1,040.000

0.000

208-00002  
 

6,749.601,040.000

0.00

1,040.000

LF  

6.49000

0180 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

4.51000

0185 *Gravel Bag 4,345.000

0.000

208-00034  
 

19,595.954,345.000

0.00

4,345.000

LF  

4.51000

0190 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

1,015.34000

0195 Concrete Washout Structure 8.000

0.000

208-00045  
 

8,001.848.000

0.00

8.000

EACH

1,000.23000

0200 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,999.383.000

0.00

3.000

EACH

1,666.46000

0205 Removal and Disposal of Sediment (Labor) 123.000

0.000

208-00103  
 

5,892.93123.000

0.00

123.000

HOUR

47.91000

0210 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

443.555.000

0.00

5.000

HOUR

88.71000

0215 Sweeping (Sediment Removal) 121.250

0.000

208-00106  
 

21,726.79121.250

0.00

121.250

HOUR

179.19000

0220 *Removal of Trash 21.000

0.000

208-00107  
 

933.2421.000

0.00

21.000

HOUR

44.44000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Erosion Control Supervisor 235.000

0.000

208-00206  
 

48,301.90235.000

0.00

235.000

DAY 

205.54000

0230 Water Control 1.000

0.000

208-00400  
 

68,962.961.000

0.00

1.000

L S 

68,962.96000

0235 *Reset TV Cameras 1.000

0.000

210-00473  
 

855.661.000

0.00

1.000

EACH

855.66000

0240 *Reset Microwave Vehicle Radar Detector (MVRD) 2.000

0.000

210-00476  
 

3,377.642.000

0.00

2.000

EACH

1,688.82000

0245 *Reset Light Standard 11.000

0.000

210-00750  
 

41,228.1111.000

0.00

11.000

EACH

3,748.01000

0250 *Reset Lighting Control 1.000

0.000

210-00765  
 

45,569.851.000

0.00

1.000

LS  

45,569.85000

0255 *Reset Overhead Sign Structure 1.000

0.000

210-00805  
 

16,009.941.000

0.00

1.000

EACH

16,009.94000

0260 *Reset Ground Sign 2.000

0.000

210-00810  
 

1,290.742.000

0.00

2.000

EACH

645.37000

0265 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

11,338.001.000

0.00

1.000

EACH

11,338.00000

0270 *Reset Travel Time Indicator 1.000

0.000

210-00847  
 

844.401.000

0.00

1.000

EACH

844.40000

0275 *Relay Riprap 1,315.000

0.000

210-02900  
 

51,127.201,315.000

0.00

1,315.000

CY  

38.88000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modify Inlet 4.000

0.000

210-04020  
 

7,554.644.000

0.00

4.000

EACH

1,888.66000

0285 *Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.000

LB  

789.71000

0286 Seeding (Native) Item Replacement Correction (2) 3.850

0.000

212-00006  
 

3,040.383.850

0.00

3.850

ACRE

789.71000

0290 *Soil Conditioning 3.900

0.000

212-00032  
 

10,999.523.900

0.00

3.900

ACRE

2,820.39000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

761.51000

0300 *Spray-on Mulch Blanket 4.330

0.000

213-00012  
 

18,562.674.330

0.00

4.330

ACRE

4,286.99000

0305 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.59000

0310 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

1,128.15000

0315 *Soil Retention Blanket (Straw-Coconut) 3,525.000

0.000

216-00201  
 

5,957.253,525.000

0.00

3,525.000

SY  

1.69000

0320 *Herbicide Treatment 75.000

0.000

217-00020  
 

6,976.5075.000

0.00

75.000

HOUR

93.02000

0325 *Aggregate Base Course (Class 6) 11,865.970

0.000

304-06000  
 

187,838.3111,865.970

0.00

11,865.970

TON 

15.83000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0326 Added Item (Dollar)/ Price Reduction Overweight 
Vehicles

-658.000

0.000

900-00006  
 

-658.00-658.000

0.00

-658.000

DOL 

1.00000

0330 *Aggregate Base Course (Class 6) (Special) 237.000

0.000

304-06008  
 

14,480.70237.000

0.00

237.000

CY  

61.10000

0335 *Hot Mix Asphalt (Patching) (Asphalt) 994.850

0.000

403-00720  
 

131,300.30994.850

0.00

994.850

TON 

131.98000

0340 *Hot Mix Asphalt (Grading S) (100) (PG 58-28) 0.000

0.000

403-33821  
 

0.000.000

0.00

0.000

TON 

68.08000

0341 HMA (Gr SX) (75) (PG 58-28) Added Item 9,050.190

0.000

403-34721  
 

616,136.949,050.190

0.00

9,050.190

TON 

68.08000

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 7,185.520

0.000

403-34851  
 

584,039.077,185.520

0.00

7,185.520

TON 

81.28000

0350 *Emulsified Asphalt (Slow-Setting) 4,101.500

0.000

411-10255  
 

18,046.604,101.500

0.00

4,101.500

GAL 

4.40000

0355 *Concrete Pavement (12-1/2 Inch) 69.000

0.000

412-01250  
 

5,813.9469.000

0.00

69.000

SY  

84.26000

0356 Conc Pvmt (Patching) Concrete Pavement (Patching) 395.000

0.000

412-00190  
 

82,665.60395.000

0.00

395.000

SY  

209.28000

0360 *Geotextile (Erosion Control) (Class 2) 92.000

0.000

420-00103  
 

510.6092.000

0.00

92.000

SY  

5.55000

0365 *Riprap (6 Inch) 30.000

0.000

506-00206  
 

2,333.1030.000

0.00

30.000

CY  

77.77000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Riprap (12 Inch) 182.000

0.000

506-00212  
 

14,154.14182.000

0.00

182.000

CY  

77.77000

0375 *Concrete Slope and Ditch Paving (Reinforced) 39.300

0.000

507-00100  
 

37,917.4339.300

0.00

39.300

CY  

964.82000

0380 *Structural Concrete Coating 3,694.000

0.000

601-40300  
 

38,750.063,694.000

0.00

3,694.000

SY  

10.49000

0385 *Reinforcing Steel (Epoxy Coated) 22,428.000

0.000

602-00020  
 

27,810.7222,428.000

0.00

22,428.000

LB  

1.24000

0390 *24 Inch Reinforced Concrete Pipe (Complete In Place) 726.000

0.000

603-01245  
 

57,266.88726.000

0.00

726.000

LF  

78.88000

0395 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,298.000

0.000

603-01365  
 

151,411.701,298.000

0.00

1,298.000

LF  

116.65000

0400 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,360.941.000

0.00

1.000

EACH

1,360.94000

0405 *8 Inch Plastic Pipe 256.000

0.000

603-50008  
 

9,669.12256.000

0.00

256.000

LF  

37.77000

0410 *Inlet Type D (5 Foot) 9.000

0.000

604-00505  
 

34,995.789.000

0.00

9.000

EACH

3,888.42000

0415 *Inlet Type D (10 Foot) 6.000

0.000

604-00510  
 

26,663.406.000

0.00

6.000

EACH

4,443.90000

0420 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

4,666.101.000

0.00

1.000

EACH

4,666.10000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Inlet Special (10 Foot) 10.000

0.000

604-19010  
 

155,536.7010.000

0.00

10.000

EACH

15,553.67000

0430 *Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

18,331.105.000

0.00

5.000

EACH

3,666.22000

0435 *Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

4,832.741.000

0.00

1.000

EACH

4,832.74000

0440 *Manhole Special 3.000

0.000

604-39000  
 

8,415.663.000

0.00

3.000

EACH

2,805.22000

0445 *Manhole Special (10 Foot) 3.000

0.000

604-39010  
 

23,997.093.000

0.00

3.000

EACH

7,999.03000

0450 *6 Inch Perforated Pipe Underdrain 335.000

0.000

605-00060  
 

7,443.70335.000

0.00

335.000

LF  

22.22000

0455 *Geocomposite Drain without Pipe 1,368.500

0.000

605-83001  
 

18,242.111,368.500

0.00

1,368.500

SY  

13.33000

0460 *Guardrail Type 3 (6-3 Post Spacing) 8,498.000

0.000

606-00301  
 

186,021.228,498.000

0.00

8,498.000

LF  

21.89000

0465 *Guardrail Type 3 (Special) (Furnish Only) 125.000

0.000

606-00365  
 

2,326.25125.000

0.00

125.000

LF  

18.61000

0470 *Guardrail Type 7 (Style CA) 656.000

0.000

606-00710  
 

40,232.48656.000

0.00

656.000

LF  

61.33000

0475 *Guardrail Type 7 (Style CA) (Special) 1,696.000

0.000

606-00716  
 

152,165.121,696.000

0.00

1,696.000

LF  

89.72000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Guardrail Type 7 (Style CD) 334.000

0.000

606-00730  
 

21,716.68334.000

0.00

334.000

LF  

65.02000

0485 *Guardrail Type 7 (Style CE) (Special) 1,396.000

0.000

606-00741  
 

164,420.881,396.000

0.00

1,396.000

LF  

117.78000

0490 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,290.233.000

0.00

3.000

EACH

763.41000

0495 *Transition Type 3G 5.000

0.000

606-01370  
 

13,904.005.000

0.00

5.000

EACH

2,780.80000

0500 *Transition Type 3H 2.000

0.000

606-01380  
 

4,495.722.000

0.00

2.000

EACH

2,247.86000

0505 *End Anchorage (Flared) 5.000

0.000

606-02005  
 

9,926.605.000

0.00

5.000

EACH

1,985.32000

0510 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

147.71000

0515 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

0.000

EACH

212.53000

0520 *Fence Barbed Wire With Treated Wooden Posts (Special) 0.000

0.000

607-01110  
 

0.000.000

0.00

0.000

LF  

3.11000

0525 *Fence (Temporary) 690.000

0.000

607-11580  
 

2,532.30690.000

0.00

690.000

LF  

3.67000

0530 *Fence (Temporary) (Special) 542.000

0.000

607-11581  
 

36,032.16542.000

0.00

542.000

LF  

66.48000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0531 Wire Mesh Wire Mesh on CR 314 7,500.000

0.000

607-55100  
 

20,175.007,500.000

0.00

7,500.000

SF  

2.69000

0532 Fence (Spec) 60.000

0.000

607-11530  
 

39,392.4060.000

0.00

60.000

LF  

656.54000

0535 16 Foot Gate 1.000

0.000

607-60116  
 

377.071.000

0.00

1.000

EACH

377.07000

0540 *12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

0.000.000

0.00

0.000

EACH

1,047.09000

0545 *Curb and Gutter Type 2 (Section II-M) 1,245.000

0.000

609-21021  
 

23,617.651,245.000

0.00

1,245.000

LF  

18.97000

0550 *Gutter (Special) 390.000

0.000

609-23000  
 

54,993.90390.000

0.00

390.000

LF  

141.01000

0555 *Curb Type 6 (Section M) 4,382.000

0.000

609-60011  
 

29,490.864,382.000

0.00

4,382.000

LF  

6.73000

0560 *Delineator (Type I) 142.000

0.000

612-00001  
 

3,187.90142.000

0.00

142.000

EACH

22.45000

0565 *Delineator (Type III) 38.000

0.000

612-00003  
 

853.1038.000

0.00

38.000

EACH

22.45000

0566 Reflector Strip (4 In) Reflector Strip (4 Inch) 148.000

0.000

612-00070  
 

5,274.72148.000

0.00

148.000

EACH

35.64000

0567 Reflector Strip (6 In) Reflector Strip (6 Inch) 279.000

0.000

612-00075  
 

10,077.48279.000

0.00

279.000

EACH

36.12000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

0.000

EACH

84.18000

0575 *Location Marker (Fiber Optic)(Dome) 13.000

0.000

612-00260  
 

2,195.4413.000

0.00

13.000

EACH

168.88000

0580 *Location Marker (Utility)(Flat Slat) 3.000

0.000

612-00270  
 

337.773.000

0.00

3.000

EACH

112.59000

0585 *1 Inch Electrical Conduit 2,018.000

0.000

613-00100  
 

23,852.762,018.000

0.00

2,018.000

LF  

11.82000

0590 *2 Inch Electrical Conduit 1,843.000

0.000

613-00200  
 

18,669.591,843.000

0.00

1,843.000

LF  

10.13000

0595 *2 Inch Electrical Conduit (Bored) 1,690.000

0.000

613-00206  
 

224,516.501,690.000

0.00

1,690.000

LF  

132.85000

0600 *3 Inch Electrical Conduit 808.000

0.000

613-00300  
 

11,829.12808.000

0.00

808.000

LF  

14.64000

0605 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

0.000

LF  

22.52000

0610 *2 Inch Electrical Conduit (Plastic) 6,854.000

0.000

613-01200  
 

111,925.826,854.000

0.00

6,854.000

LF  

16.33000

0615 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 20.000

0.000

613-04200  
 

180.2020.000

0.00

20.000

LF  

9.01000

0620 *Pull Box (16"x14"x6") 79.000

0.000

613-07017  
 

65,374.0879.000

0.00

79.000

EACH

827.52000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *Pull Box (24"x36"x24") 10.000

0.000

613-07023  
 

10,234.2010.000

0.00

10.000

EACH

1,023.42000

0630 *Pull Box (24"x24"x14") 8.000

0.000

613-07025  
 

8,421.608.000

0.00

8.000

EACH

1,052.70000

0635 *Pull Box (36"x24"x8") 0.000

0.000

613-07036  
 

0.000.000

0.00

0.000

EACH

2,197.71000

0636 Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,455.151.000

0.00

1.000

EACH

1,455.15000

0640 *Pull Box (18"x30"x18") Deep 16.000

0.000

613-07060  
 

16,572.9616.000

0.00

16.000

EACH

1,035.81000

0645 *Wiring 1.000

0.000

613-10000  
 

270,210.371.000

0.00

1.000

L S 

270,210.37000

0650 *Light Standard Steel (40 Foot) 9.000

0.000

613-32400  
 

57,149.469.000

0.00

9.000

EACH

6,349.94000

0655 *Light Standard Steel (40 Foot)(2 Arm) (2 ARM) 7.000

0.000

613-32405  
 

49,659.057.000

0.00

7.000

EACH

7,094.15000

0660 *Light Standard Metal (30 Foot) 5.000

0.000

613-34300  
 

31,327.505.000

0.00

5.000

EACH

6,265.50000

0665 *Light Standard Foundation 22.000

0.000

613-40010  
 

61,923.1822.000

0.00

22.000

EACH

2,814.69000

0670 *Lighting Control Center 2.000

0.000

613-50100  
 

29,916.802.000

0.00

2.000

EACH

14,958.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

1,930.881.000

0.00

1.000

EACH

1,930.88000

0680 *Luminaire Metal Halide (150 Watt) 5.000

0.000

613-75150  
 

2,730.255.000

0.00

5.000

EACH

546.05000

0685 *Sign Panel (Class I) 232.500

0.000

614-00011  
 

4,175.70232.500

0.00

232.500

SF  

17.96000

0690 *Sign Panel (Class II) 435.600

0.000

614-00012  
 

9,291.35435.600

0.00

435.600

SF  

21.33000

0695 *Sign Panel (Class III) 1,400.300

0.000

614-00013  
 

34,573.411,400.300

0.00

1,400.300

SF  

24.69000

0700 *Sign Post (Special) 7.000

0.000

614-00041  
 

9,427.887.000

0.00

7.000

EACH

1,346.84000

0705 *Steel Sign Post (W 6x12) 24.800

0.000

614-00612  
 

1,252.6524.800

0.00

26.000

LF  

50.51000

0710 *Steel Sign Post (W 6x15) 30.600

0.000

614-00615  
 

1,717.2730.600

0.00

32.000

LF  

56.12000

0715 *Steel Sign Post (W 10x22) 85.500

0.000

614-01022  
 

6,237.2385.500

0.00

89.000

LF  

72.95000

0720 *Steel Sign Post (W 10x26) 36.300

0.000

614-01026  
 

3,259.3836.300

0.00

41.000

LF  

89.79000

0725 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

12.000

0.000

614-01583  
 

5,387.4012.000

0.00

13.000

EACH

448.95000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60.000

0.000

614-01585  
 

2,222.4060.000

0.00

60.000

LF  

37.04000

0735 *Concrete Footing (Type 1) 2.000

0.000

614-03001  
 

4,938.442.000

0.00

2.000

EACH

2,469.22000

0740 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

5,162.922.000

0.00

2.000

EACH

2,581.46000

0745 *Concrete Footing (Type 5) 4.000

0.000

614-03005  
 

18,855.844.000

0.00

4.000

EACH

4,713.96000

0750 *Concrete Footing (Type 6) 2.000

0.000

614-03006  
 

10,550.302.000

0.00

2.000

EACH

5,275.15000

0755 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

53,253.241.000

0.00

1.000

EACH

53,253.24000

0755 MATERIAL ALLOWANCE Anchor Bolts 0.000

0.000

0.000.000

0.00EACH

53,253.24000

0760 *Monotube Overhead Sign Bridge (18 Inch Diameter) 1.000

0.000

614-41800  
 

74,901.091.000

0.00

1.000

EACH

74,901.09000

0760 MATERIAL ALLOWANCE Anchor Bolts 0.000

0.000

0.000.000

0.00EACH

74,901.09000

0765 *Communications Cabinet 4.000

0.000

614-72830  
 

84,913.604.000

0.00

4.000

EACH

21,228.40000

0770 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

12,330.601.000

0.00

1.000

EACH

12,330.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

0.000

LF  

0.55000

0780 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

0.000.000

0.00

0.000

LF  

0.82000

0785 Impact Attenuator (Sand Barrel Array) 2.000

0.000

614-85005  
 

10,943.122.000

0.00

2.000

EACH

5,471.56000

0790 *Serial to IP Converter 1.000

0.000

614-86007  
 

3,197.491.000

0.00

1.000

EACH

3,197.49000

0795 *Fiber Optic Termination Panel  (6 Fiber) 2.000

0.000

614-87006  
 

1,693.322.000

0.00

2.000

EACH

846.66000

0800 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,570.000

0.000

614-87010  
 

7,967.002,570.000

0.00

2,570.000

LF  

3.10000

0801 Fiber Optic Cable (S Mode) (144 S) 4,211.000

0.000

614-87498  
 

16,591.344,211.000

0.00

4,211.000

LF  

3.94000

0805 *Buffer Tube Fan Out Kit 4.000

0.000

614-87015  
 

945.764.000

0.00

4.000

EACH

236.44000

0810 *Automatic Traffic Recording Station 1.000

0.000

614-87100  
 

14,585.731.000

0.00

1.000

EACH

14,585.73000

0815 *Closed Circuit Television 2.000

0.000

614-87320  
 

12,395.902.000

0.00

2.000

EACH

6,197.95000

0820 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

4,503.511.000

0.00

1.000

L S 

4,503.51000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *Video Encoder 1.000

0.000

614-87661  
 

3,745.801.000

0.00

1.000

EACH

3,745.80000

0830 *Ethernet Switch 4.000

0.000

614-87690  
 

37,469.164.000

0.00

4.000

EACH

9,367.29000

0835 *Embankment Protector Type 5 4.000

0.000

615-00050  
 

4,221.724.000

0.00

4.000

EACH

1,055.43000

0840 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

48.62000

0845 Bollard 8.000

0.000

622-00270  
 

6,098.888.000

0.00

8.000

EACH

762.36000

0850 *6 Inch Gate Valve 1.000

0.000

623-05048  
 

4,832.741.000

0.00

1.000

EACH

4,832.74000

0855 *Valve Box (Special) 3.000

0.000

623-06901  
 

1,466.493.000

0.00

3.000

EACH

488.83000

0860 *Construction Surveying 1.000

0.000

625-00000  
 

149,904.261.000

0.00

1.000

L S 

149,904.26000

0865 *Construction Surveying (Hourly) 44.250

0.000

625-00001  
 

6,052.9644.250

0.00

44.250

HOUR

136.79000

0870 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

2,855,794.251.000

0.00

1.000

L S 

2,855,794.25000

0871 Added Item (Each)/ Mobilization for Concrete Pavement 
(Patching) CO #11

1.000

0.000

900-00007  
 

3,815.001.000

0.00

1.000

EACH

3,815.00000
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REF
NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0872 Added Item (Dollar)/ Concrete Plant Opening Fees 3,270.000

0.000

900-00006  
 

3,270.003,270.000

0.00

3,270.000

DOL 

1.00000

0873 Added Item (Lump Sum)/ CR 314 Emergency Work M.P. 
241.25

1.000

0.000

900-00014  
 

6,701.611.000

0.00

1.000

L S 

6,701.61000

0875 Public Information Services 1.000

0.000

626-01000  
 

114,902.701.000

0.00

1.000

L S 

114,902.70000

0880 Pavement Marking Paint 600.760

0.000

627-00001  
 

16,436.79600.760

0.00

600.760

GAL 

27.36000

0885 *Epoxy Pavement Marking 193.500

0.000

627-00005  
 

20,750.94193.500

0.00

193.500

GAL 

107.24000

0890 *Preformed Thermoplastic Pavement Marking 736.700

0.000

627-00070  
 

16,126.36736.700

0.00

736.700

SF  

21.89000

0895 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,266.000

0.000

627-02010  
 

27,282.642,266.000

0.00

2,266.000

SF  

12.04000

0900 *Flagging 1,116.250

17.000

630-00000  
 

25,441.461,133.250

381.65

1,240.000

HOUR

22.45000

0905 *Uniformed Traffic Control 3,882.750

232.750

630-00003  
 

323,354.844,115.500

18,287.17

4,314.000

HOUR

78.57000

0910 *Traffic Control Inspection 110.000

0.000

630-00007  
 

21,605.10110.000

0.00

122.000

DAY 

196.41000

0915 *Traffic Control Management 294.000

0.000

630-00012  
 

235,935.00294.000

0.00

326.000

DAY 

802.50000
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QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40
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CAT NO0200 ROADWAY 

0920 *Flashing Beacon (Portable) 6.300

0.700

630-80001  
 

3,142.657.000

314.27

7.000

EACH

448.95000

0925 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

168.36000

0930 *Construction Traffic Sign (Panel Size A) 60.300

6.700

630-80341  
 

2,255.8967.000

225.59

67.000

EACH

33.67000

0935 *Construction Traffic Sign (Panel Size B) 65.700

7.300

630-80342  
 

2,457.9173.000

245.79

73.000

EACH

33.67000

0940 *Construction Traffic Sign (Panel Size C) 27.900

3.100

630-80343  
 

1,043.7731.000

104.38

31.000

EACH

33.67000

0945 *Construction Traffic Sign (Special) 1,552.500

172.500

630-80344  
 

29,049.001,725.000

2,904.90

1,725.000

SF  

16.84000

0950 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

22,447.405.000

2,244.74

5.000

EACH

4,489.48000

0955 *Drum Channelizing Device 180.900

20.100

630-80360  
 

6,767.67201.000

676.77

201.000

EACH

33.67000

0960 *Drum Channelizing Device (With Light) (Flashing) 7.200

0.800

630-80363  
 

269.368.000

26.94

8.000

EACH

33.67000

0965 *Portable Traffic Speed Monitor 1.800

0.200

630-80367  
 

12,346.082.000

1,234.61

2.000

EACH

6,173.04000

0970 *Portable Variable Speed Limit Sign 6.300

0.700

630-80369  
 

43,211.287.000

4,321.13

7.000

EACH

6,173.04000
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0975 Concrete Barrier (Temporary) 24,553.800

2,728.200

630-80370  
 

646,583.4027,282.000

64,658.34

27,282.000

LF  

23.70000

0980 *Traffic Cone 99.000

11.000

630-80380  
 

617.10110.000

61.71

110.000

EACH

5.61000

0985 *Tubular Marker 144.000

16.000

630-80384  
 

5,387.20160.000

538.72

160.000

EACH

33.67000

0990 *Advanced Warning Flashing or Sequencing Panel (C Type) 0.000

0.000

630-80415  
 

0.000.000

0.00

0.000

DAY 

1,683.56000

0991 Flash Arrow Panel (C Ty) Added Item Advanced Warning 
Flashing or Sequencing Panel (C

1.800

0.200

630-80358  
 

3,367.122.000

336.71

2.000

EACH

1,683.56000

0995 *Impact Attenuator (Temporary) 9.900

1.100

630-85010  
 

66,624.3611.000

6,662.44

11.000

EACH

6,056.76000

1000 *Mobile Attenuator 439.000

0.000

630-85041  
 

238,969.65439.000

0.00

439.000

DAY 

544.35000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1015 F/A Asphalt Pavement Incentive 19,246.730

0.000

700-70012  
 

19,246.7319,246.730

0.00

19,246.730

F A 

1.00000

1020 F/A Concrete Pavement Incentive 10,473.340

0.000

700-70013  
 

10,473.3410,473.340

0.00

10,473.340

F A 

1.00000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A Fuel Cost Adjustment 943.860

0.000

700-70016  
 

943.86943.860

0.00

943.860

F A 

1.00000

1035 F/A Roadway Smoothness Incentive -5,936.130

0.000

700-70018  
 

-5,936.13-5,936.130

0.00

-5,936.130

F A 

1.00000

1040 F/A Asphalt Cement Cost Adjustment 60,258.100

0.000

700-70019  
 

60,258.1060,258.100

0.00

60,258.100

F A 

1.00000

1045 F/A On-The-Job Trainee 3,447.000

0.000

700-70023  
 

3,447.003,447.000

0.00

3,447.000

F A 

1.00000

1050 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1055 F/A OCIP 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1060 F/A OCIP 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

1065 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

0.000

F A 

1.00000

1070 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

1075 F/A Environmental Health & Safety Management 21,240.620

0.000

700-70589  
 

21,240.6221,240.620

0.00

21,240.620

F A 

1.00000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 CMGC Shared Rist Contig. Pool 806,473.940

0.000

700-71001  
 

806,473.94806,473.940

0.00

806,473.940

F A 

1.00000

1085 F/A Provide Vouchers 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000

1210 *Luminaire (LED) 43.000

0.000

613-13000  
 

76,491.8443.000

0.00

43.000

EACH

1,778.88000

1210 MATERIAL ALLOWANCE Luminaire (LED) 3.000

0.000

3,060.003.000

0.00EACH

1,020.00000

CAT 11,779,564.06103,225.8611,823,799.12CURRENT AMT0200 $ $ $

CAT NO0300 Retaining Walls and Structurs 

1090 Removal of Bridge 1.000

0.000

202-00400  
 

257,662.831.000

0.00

1.000

EACH

257,662.83000

1095 Rock Excavation 274.000

0.000

203-00400  
 

60,882.80274.000

0.00

274.000

CY  

222.20000

1100 *Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

2,022.0214.000

0.00

14.000

CY  

144.43000

1105 *Structure Backfill (Class 1) 24,625.000

0.000

206-00100  
 

492,500.0024,625.000

0.00

24,625.000

CY  

20.00000

1110 *Structure Backfill (Class 2) 279.000

0.000

206-00200  
 

3,719.07279.000

0.00

279.000

CY  

13.33000

1115 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

40,645.82000
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PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0300 Retaining Walls and Structurs 

1120 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

162,339.46000

1125 *Drilled Caisson (42 Inch) 15.000

0.000

503-00042  
 

18,559.2015.000

0.00

15.000

LF  

1,237.28000

1130 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

26,152.5621.000

0.00

21.000

LF  

1,245.36000

1135 *Drilled Caisson (54 Inch) 41.000

0.000

503-00054  
 

57,247.8941.000

0.00

41.000

LF  

1,396.29000

1140 *Ground Nail (10 Foot) 38.000

0.000

504-06310  
 

24,534.3238.000

0.00

38.000

EACH

645.64000

1145 *Ground Nail (15 Foot) 77.000

0.000

504-06315  
 

44,659.2377.000

0.00

77.000

EACH

579.99000

1150 *Concrete Slope and Ditch Paving 28.500

0.000

507-00000  
 

12,665.1228.500

0.00

28.500

CY  

444.39000

1155 *Pedestrian Railing (Steel) 452.000

0.000

514-00200  
 

55,238.92452.000

0.00

452.000

LF  

122.21000

1160 *Concrete Sealer 1,448.000

0.000

515-00400  
 

19,750.721,448.000

0.00

1,448.000

SY  

13.64000

1165 *Concrete Class B 213.000

0.000

601-01000  
 

100,570.08213.000

0.00

213.000

CY  

472.16000

1170 *Concrete Class D (Wall) 3,065.000

0.000

601-03050  
 

1,770,803.753,065.000

0.00

3,065.000

CY  

577.75000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0300 Retaining Walls and Structurs 

1171 Added Item (Lump Sum)/ Wall D Repairs 1.000

0.000

900-00014  
 

13,676.331.000

0.00

1.000

L S 

13,676.33000

1175 Concrete (Patching) 4.000

0.000

601-06150  
 

760.124.000

0.00

4.000

SF  

190.03000

1180 Modifications to Existing Bridge 1.000

0.000

601-25750  
 

9,405.561.000

0.00

1.000

LS  

9,405.56000

1185 *Structural Concrete Coating 4,002.000

0.000

601-40300  
 

41,980.984,002.000

0.00

4,002.000

SY  

10.49000

1190 *Reinforcing Steel 405,169.000

0.000

602-00000  
 

405,169.00405,169.000

0.00

405,169.000

LB  

1.00000

1195 *Reinforcing Steel (Epoxy Coated) 22,587.000

0.000

602-00020  
 

28,007.8822,587.000

0.00

22,587.000

LB  

1.24000

1200 Geocomposite Drain with Pipe 404.400

0.000

605-83002  
 

5,839.54404.400

0.00

404.400

SY  

14.44000

1205 *Bridge Rail Type 10M 2,513.000

0.000

606-11030  
 

358,378.932,513.000

0.00

2,513.000

LF  

142.61000

1215 *Shotcrete 245.000

0.000

641-10000  
 

60,323.90245.000

0.00

245.000

SY  

246.22000

1216 Added Item (Dollar)/ Price Adjustment Shotcrete 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 3,870,510.750.003,870,510.75CURRENT AMT0300 $ $ $
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0301 Portals 

0327 Added Item (Dollar)/ Price Reduction Aggregate Base 
Course Specification

-606.350

0.000

900-00006  
 

-606.35-606.350

0.00

-606.350

DOL 

1.00000

1220 Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

222,341.762.000

0.00

2.000

EACH

111,170.88000

1225 *Structure Excavation 28,278.000

0.000

206-00000  
 

558,773.2828,278.000

0.00

28,278.000

CY  

19.76000

1230 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

13.33000

1235 *Modifications to Existing Portals 0.000

0.000

210-04028  
 

0.000.000

0.00

0.000

EACH

11,646.42000

1240 Pillar #9 x 16 Foot, Grade 75 Dowell Cement or Resin 
Grouted 

14.000

0.000

211-00987  
 

11,192.0214.000

0.00

14.000

EACH

799.43000

1245 *Aggregate Base Course (Special) 688.690

0.000

304-09014  
 

22,189.59688.690

0.00

688.690

TON 

32.22000

1250 *Lean Concrete Base (6 Inch) 213.000

0.000

309-10600  
 

9,646.77213.000

0.00

213.000

SY  

45.29000

1255 *Concrete Pavement (12-1/2 Inch) 1,004.300

0.000

412-01250  
 

84,622.321,004.300

0.00

1,004.300

SY  

84.26000

1260 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

577.75000

1265 *Structural Concrete Coating 266.000

0.000

601-40300  
 

2,790.34266.000

0.00

266.000

SY  

10.49000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0301 Portals 

1270 *Reinforcing Steel (Epoxy Coated) 221,941.300

0.000

602-00020  
 

275,207.21221,941.300

0.00

221,941.300

LB  

1.24000

1275 *Guardrail Type 7 (Style CD) (Special) 266.000

0.000

606-00731  
 

21,998.20266.000

0.00

266.000

LF  

82.70000

1280 *2 Inch Electrical Conduit (Plastic) 273.000

0.000

613-01200  
 

4,458.09273.000

0.00

273.000

LF  

16.33000

1285 *3 Inch Electrical Conduit (Plastic) 273.000

0.000

613-01300  
 

2,506.14273.000

0.00

273.000

LF  

9.18000

CAT 1,215,119.370.001,215,119.37CURRENT AMT0301 $ $ $

CAT NO0302 Tunnel 

1290 *Removal of Pipe 740.000

0.000

202-00035  
 

12,017.60740.000

0.00

740.000

LF  

16.24000

1295 *Removal of Existing Tunnel Liner Tunnel Liner 635.000

0.000

202-00440  
 

1,139,291.60635.000

0.00

635.000

LF  

1,794.16000

1300 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

28,146.921.000

0.00

1.000

L S 

28,146.92000

1305 *Structure Excavation 2,821.000

0.000

206-00000  
 

55,742.962,821.000

0.00

2,821.000

CY  

19.76000

1310 Water Treat Processing (Tunnel) 377.000

0.000

209-00300  
 

14,069.64377.000

0.00

377.000

MGAL

37.32000

1315 Mine Strap 213.000

0.000

211-00007  
 

57,056.31213.000

0.00

213.000

EACH

267.87000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1320 *Rock Excavation (Class A) 890.100

0.000

211-00010  
 

273,794.76890.100

0.00

890.100

CY  

307.60000

1325 *Rock Excavation (Class B) 10,591.800

0.000

211-00011  
 

1,962,342.7910,591.800

0.00

10,591.800

CY  

185.27000

1330 *Rock Excavation (Class C) 1,826.300

0.000

211-00012  
 

380,838.341,826.300

0.00

1,826.300

CY  

208.53000

1335 *Rock Excavation (Class D) 1,848.700

0.000

211-00013  
 

446,257.691,848.700

0.00

1,848.700

CY  

241.39000

1340 *Rock Excavation (Class E) 528.200

0.000

211-00014  
 

194,720.93528.200

0.00

528.200

CY  

368.65000

1345 *Rock Excavation (Class F) 3,936.000

0.000

211-00015  
 

492,865.923,936.000

0.00

3,936.000

CY  

125.22000

1350 Spile #9 x 14 Foot, Grade 60 Grouted 134.000

0.000

211-00980  
 

63,399.42134.000

0.00

134.000

EACH

473.13000

1355 Spile #11 x 20 Foot, Grade 60 Grouted 60.000

0.000

211-00981  
 

45,327.0060.000

0.00

60.000

EACH

755.45000

1360 Arch #9 x 16 Foot, Grade 75 Dowel,  Resin Grouted 1,953.000

0.000

211-00982  
 

831,782.701,953.000

0.00

1,953.000

EACH

425.90000

1365 Sidewall #9 x 12 Foot, Grade 75 Dowel, Resin Grouted 226.000

0.000

211-00983  
 

76,148.44226.000

0.00

226.000

EACH

336.94000

1370 Sidewall #9 x 16 Foot, Grade 75 Dowel, Resin Grouted 33.000

0.000

211-00984  
 

14,807.7633.000

0.00

33.000

EACH

448.72000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1375 Supplemental Rock Reinforcement (Dowels) 2,572.000

0.000

211-00985  
 

71,835.962,572.000

0.00

2,572.000

LF  

27.93000

1380 Supplemental Support #9 x 14 Foot, Grade 75 Spile 
Grouted 

372.000

0.000

211-00986  
 

12,097.44372.000

0.00

372.000

LF  

32.52000

1385 Pillar #9 x 16 Foot, Grade 75 Dowell Cement or Resin 
Grouted 

107.000

0.000

211-00987  
 

85,539.01107.000

0.00

107.000

EACH

799.43000

1390 Portal Protection Canopy (Furnish and Install) 2.000

0.000

211-00988  
 

499,052.802.000

0.00

2.000

EACH

249,526.40000

1391 Added Item (Lump Sum)/ East Portal Protection Canopy 
Modifications

1.000

0.000

900-00014  
 

45,220.331.000

0.00

1.000

L S 

45,220.33000

1395 Optical Survey Targets 26.000

0.000

211-01190  
 

13,566.5426.000

0.00

26.000

EACH

521.79000

1400 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

35,208.29000

1405 *Aggregate Base Course (Special) 2,529.360

0.000

304-09014  
 

81,495.982,529.360

0.00

2,529.360

TON 

32.22000

1410 *Lean Concrete Base (6 Inch) 3,351.000

0.000

309-10600  
 

151,766.793,351.000

0.00

3,351.000

SY  

45.29000

1415 *Concrete Pavement (6 Inch) 26.000

0.000

412-00600  
 

1,444.3026.000

0.00

26.000

SY  

55.55000

1420 *Concrete Pavement (12-1/2 Inch) 3,681.000

0.000

412-01250  
 

310,161.063,681.000

0.00

3,681.000

SY  

84.26000
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PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1425 Geomembrane 193.000

0.000

420-00000  
 

2,464.61193.000

0.00

193.000

SY  

12.77000

1430 MC 12 x 50 Steel Sets (Install Only) 1,526.000

0.000

509-20000  
 

161,420.281,526.000

0.00

1,526.000

LF  

105.78000

1435 Steel Sets (Install Only) 9.000

0.000

509-20001  
 

88,017.489.000

0.00

9.000

EACH

9,779.72000

1440 Final Lining Concrete (Portals) 1,004.600

0.000

601-13000  
 

1,227,179.181,004.600

0.00

1,004.600

CY  

1,221.56000

1445 *Structural Concrete Stain (Special) 1,113.300

0.000

601-13001  
 

28,044.031,113.300

0.00

1,113.300

SY  

25.19000

1450 Final Lining Concrete Footing 455.000

0.000

601-13002  
 

237,519.10455.000

0.00

455.000

CY  

522.02000

1455 Final Lining Concrete Walls and Arch 5,142.000

0.000

601-13003  
 

3,225,936.545,142.000

0.00

5,142.000

CY  

627.37000

1456 Added Item (Cubic Yard)/ Line 10. Overbreak over 
Existing Tunnel Liner

1,074.900

0.000

900-00004  
 

75,243.001,074.900

0.00

1,074.900

CY  

70.00000

1457 Added Item (Cubic Yard)/ Line 10. Voids Over Existing 
Tunnel Liner

1,045.230

0.000

900-00004  
 

219,498.301,045.230

0.00

1,045.230

CY  

210.00000

1458 Added Item (Dollar)/ Line 11. Remaining Support 
Material

9,327.450

0.000

900-00006  
 

9,327.459,327.450

0.00

9,327.450

DOL 

1.00000

1459 Added Item (Dollar)/ Line 14. Rock Excavation Dump Fee 337,360.450

0.000

900-00006  
 

337,360.45337,360.450

0.00

337,360.450

DOL 

1.00000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1460 *Structural Concrete Coating 1,655.000

0.000

601-40300  
 

17,360.951,655.000

0.00

1,655.000

SY  

10.49000

1465 *Reinforcing Steel (Final Lining)(Footing)(Epoxy 
Coated) 

67,037.000

0.000

602-00026  
 

94,522.1767,037.000

0.00

67,037.000

LB  

1.41000

1470 *Reinforcing Steel (Final Lining)(Walls and Arch) 382,144.000

0.000

602-00027  
 

649,644.80382,144.000

0.00

382,144.000

LB  

1.70000

1475 *Reinforcing Steel (Final Lining)(Walls)(Epoxy Coated) 363,675.000

0.000

602-00028  
 

665,525.25363,675.000

0.00

363,675.000

LB  

1.83000

1480 Welded Wire Fabric 4,370.700

0.000

602-00210  
 

375,923.914,370.700

0.00

4,370.700

SY  

86.01000

1485 *8 Inch Flexible Pipe 150.000

0.000

603-61108  
 

6,666.00150.000

0.00

150.000

LF  

44.44000

1490 *6 Inch Perforated Pipe Underdrain (Special) 800.000

0.000

605-00061  
 

38,456.00800.000

0.00

800.000

LF  

48.07000

1495 Geocompostie Drain (Tunnel) 3,386.600

0.000

605-83501  
 

185,416.353,386.600

0.00

3,386.600

SY  

54.75000

1500 Formation Drain 1,250.000

0.000

605-83505  
 

19,650.001,250.000

0.00

1,250.000

LF  

15.72000

1505 *Guardrail Type 7 (Style CD) (Special) 1,250.000

0.000

606-00731  
 

103,375.001,250.000

0.00

1,250.000

LF  

82.70000

1510 *2 Inch Electrical Conduit (Plastic) 1,250.000

0.000

613-01200  
 

20,412.501,250.000

0.00

1,250.000

LF  

16.33000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014

PROJECT: IM0703-391                    ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1515 *3 Inch Electrical Conduit (Plastic) 1,250.000

0.000

613-01300  
 

11,475.001,250.000

0.00

1,250.000

LF  

9.18000

1520 *Luminare Mounting Support System 1.000

0.000

613-13100  
 

313,976.561.000

0.00

1.000

LS  

313,976.56000

1525 *Luminare (LED) (Tunnel)(133 W) 34.000

0.000

613-13101  
 

160,775.1234.000

0.00

34.000

EACH

4,728.68000

1525 MATERIAL ALLOWANCE Liminaire (LED)(Tunnel)(133W) 0.000

0.000

0.000.000

0.00EACH

2,376.82000

1530 *Luminare (LED) (Tunnel)(133 W)(Furnish Only) 2.000

0.000

613-13102  
 

7,509.602.000

0.00

2.000

EACH

3,754.80000

1535 *Luminare (LED) (Tunnel)(265 W) 354.000

0.000

613-13103  
 

1,669,966.68354.000

0.00

354.000

EACH

4,717.42000

1535 MATERIAL ALLOWANCE Liminaire(LED)(Tunnel)(265W) 0.000

0.000

0.000.000

0.00EACH

2,376.82000

1535 MATERIAL ALLOWANCE Luminaire (LED) 0.000

0.000

0.000.000

0.00EACH

2,870.93000

1535 MATERIAL ALLOWANCE Luminaire (LED) 0.000

0.000

0.000.000

0.00EACH

2,870.93000

1535 MATERIAL ALLOWANCE Luminaire (LED) 0.000

0.000

0.000.000

0.00EACH

2,870.93000

1540 *Luminare (LED) (Tunnel)(265 W)(Furnish Only) 2.000

0.000

613-13104  
 

7,509.602.000

0.00

2.000

EACH

3,754.80000
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PCN: 19036-BID    ESTIMATE RUN 12/05/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1545 *Tunnel Lighting Control System 1.000

0.000

613-50325  
 

16,888.151.000

0.00

1.000

L S 

16,888.15000

1550 Construction Survey (Tunnel) 1.000

0.000

625-00002  
 

326,137.771.000

0.00

1.000

LS  

326,137.77000

1555 Vibration Monitoring (Tunnel) 1.000

0.000

625-00200  
 

49,961.881.000

0.00

1.000

LS  

49,961.88000

1560 *Mobilization (Tunnel)(Without Autopay) 1.000

0.000

626-00200  
 

9,101,909.261.000

0.00

1.000

L S 

9,101,909.26000

1565 Shotcrete (Class A) 144.800

0.000

641-11000  
 

92,363.58144.800

0.00

144.800

CY  

637.87000

1566 Added Item (Dollar)/ Price Reduction Shotcrete (Class 
A)

-510.300

0.000

900-00006  
 

-510.30-510.300

0.00

-510.300

DOL 

1.00000

1570 Shotcrete (Class B) 236.050

0.000

641-11001  
 

183,420.29236.050

0.00

236.050

CY  

777.04000

1575 Shotcrete (Class C) 285.600

0.000

641-11002  
 

226,352.28285.600

0.00

285.600

CY  

792.55000

1580 Shotcrete (Class D) 0.000

0.000

641-11003  
 

0.000.000

0.00

0.000

CY  

931.38000

1585 Shotcrete (Portal Brow) (8 Inch) 46.600

0.000

641-11004  
 

37,497.1646.600

0.00

46.600

CY  

804.66000

1590 Shotcrete (Smoothing) (Geocomposite Drains) 840.560

0.000

641-11005  
 

522,618.18840.560

0.00

840.560

CY  

621.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:10:40

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1595 Shotcrete (Smoothing)(Supplemental) 324.750

0.000

641-11006  
 

188,273.81324.750

0.00

324.750

CY  

579.75000

CAT 28,065,878.960.0028,065,878.96CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1600 Field Office (Class 2) 1.000

0.000

620-00002  
 

78,003.131.000

0.00

1.000

EACH

78,003.13000

1605 Sanitary Facility 6.000

0.000

620-00020  
 

9,124.626.000

0.00

6.000

EACH

1,520.77000

CAT 87,127.750.0087,127.75CURRENT AMT0400 $ $ $

$45,018,200.89103,225.86$45,062,435.95$CURRENT AMTPROJECT TOTAL


